


*Rec'd E D 0930
10/26/59 [Signature]*



STAT

64504/C-379

October 20, 1959



STAT

Subject: Task Order No. 1



STAT

Enclosed are two copies of Progress Report No. 15 which summarizes the action taken on the subject Task Order during the period 22 September 1959 to 20 October 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 30 September 1959.

Very, truly yours,



STAT

TJH/jf

Enclosures:

- (A) Progress Report No. 15 (1 pg) 2 copies
- (B) Project Fiscal Report (Task 1, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

C-379 TASK ORDER NO. 1

PAGE NO. 1 of 1

REPORT NO. 15

CONTRACT ACTION:

1. This report covers the period 22 September 1959 to 20 October 1959. The accompanying fiscal report covers the period through 30 September 1959. No schedule can be forwarded.

2. Work has been confined to routine project functions.

ACTION REQUIRED:

1. None. Awaiting decision of customer with respect to the doors.

STAT

C-379 TASK ORDER NO. 1

PAGE NO. 1 of 1

REPORT NO. 15

CONTRACT ACTION:

1. This report covers the period 22 September 1959 to 20 October 1959. The accompanying fiscal report covers the period through 30 September 1959. No schedule can be forwarded.

2. Work has been confined to routine project functions.

ACTION REQUIRED:

1. None. Awaiting decision of customer with respect to the doors.

STAT

CONTRACT TITLE: ASSAULT GROUND

PROJECT FISCAL REPORT

Contract No. C-379Project Manager S. J. [illegible]Date: 9-30-59Work Order No.

Account Name	Account Number	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
Structures	9111.11		3010		
E.M.Sys.Design	9111.21				
E.M.Mech.Design	9111.22		75		
Electronics Sys	9111.31		50		
Electron.Mech.	9111.32				
Nuclear Energy	9111.41				
Ordinance	9111.51		32687		
Engr.Services	9111.61		164		
Aerodynamics	9111.71		380		
Tool Engr.	9111.81		80		
Proj.Supv.	9111.91		8280		
Eng.Labor	9111		49126		
Mechanical	9112.11		2248		
Electronic	9112.21				
Inspection	9112.31		3042		
Mfg. Labor	9112		10790		
Total Labor	911		55016		

Structures	9111.11		114320		
E.M.Sys.Design	9111.21				
E.M.Mech.Design	9111.22		1941		
Electronics Sys	9111.31		2120		
Electron.Mech.	9111.32				
Nuclear Energy	9111.41				
Ordinance	9111.51		1305236		
Engr.Services	9111.61		552		
Aerodynamics	9111.71		14239		
Tool Engr.	9111.81		3448		
Proj.Supv.	9111.91		451554		
Eng.Labor	9111		1896360	384024	2282414
Mechanical	9112.11		1266240		
Electronics	9112.21				
Inspection	9112.31		80643		
Mfg.Labor	9112		1346933	1965500	3312433
Total Labor	911		3245313	2349534	5594847
M&PP	9123		496026	1053274	1549360
Sub.Contract	9124		103485		103485
ODC	9125		260921	140718	401639
Tot.Direct	911&912		4105805	3248526	7649337
Eng. O/H	9136		1394256	288000	1682256
Mfg. O/H	9137		1442394	2162100	3604494
G&A O/H	9138		275473	689300	1464773
Tc	91		7722928	6682926	14405854

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST

CONTRACT CHANGES INCLUDED IN SELLING PRICE

SCHEDULE COMPLETION DATE 2012 COST DOES NOT INCLUDE (M&PP) O/HSELLING PRICE 157,131.39

8,676.62

165,808.67

A-144E

PAGE 1

C-379